Completed Projects

a U.S. DEPARTMENT OF

Site Project Type PARSID Project Name Approved Actual Completion Completion
Budget Cost Date Date
%) %) Approved Actual
1044  |K-27 Demolition Project 98,201,000 59,500,000 12/31/2018 09/25/2017
1097 |Nuclear Facility D&D - ETTP (Program) 275,685,000 200,436,000 09/25/2019
Decontamination 897 |K-25D &D 479,400,000] 1,107,000,000] 09/30/2017 01/09/2015
ETTP and 1012 |K-31 Facility Demolition 61,917,000 39,836,000] 09/30/2017 02/08/2016
Decommissioning 1125 |Poplar Creek Area Facility Demolition 95,570,000 89,000,000 09/30/2019 09/25/2019
Project
1136  |Technetium-99 Contamination 94,200,000 53,000,000] 05/30/2022 07/28/2020
Remedial Action Project
Decontamination 688 Nuclear Facility D&D - Separations 78,600,000 225,400,000 09/30/2012 06/18/2020
KAPL and .
o Process Research Unit
Decommissioning
Oak Ridge Decontam.in?tio.n & 653 K-25 D & D 479,400,000 1,107,000,000] 09/30/2017 01/09/2015
Decommissioning
- . 1178 |Tank-Side Cesium Removal System 164,000,000 135,000,000] 07/25/2022 04/12/2022
ORP Facility Construction . )
Demonstration Subproject
1047 |On-Site Waste Disposal Facility - Initial 285,000,000 247,800,000 05/31/2024 08/16/2022
Portsmouth | Facility Construction Infrastructure & Cells 1, 4 & 5 Liner
Construction
402  |Plutonium Finishing Plant (PFP) 330,200,000 343,000,000f 09/30/2011 04/10/2020
Decontamination Decontamination and Dismantlement -
and ARRA Base
Decommissioning 673 Nuclear Facility D&D - River Corridor 2,251,500,000] 1,850,000,000f 09/30/2019 11/27/2018
Richland Closure Project
Demolition 1043  |Plutonium Finishing Plant Demolition 72,600,000 204,000,000 08/31/2018 01/19/2022
Project
Restoration or 1011 311,000,000 291,000,000 11/30/2019 06/04/2018

Remediation

KW Basin Sludge Removal Project
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Site Project Type PARSID Project Name Approved Actual Completion Completion
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389  |Salt Waste Processing Facility (SWPF) 900,000,000] 2,260,000,000] 11/30/2013 08/17/2020
Facility Construction 538 |Saltstone Disposal Unit #6 (SDU6) 143,166,420 121,700,000 11/30/2018 07/18/2017
SRS 1068 [Saltstone Disposal Unit #7 (SDU7) 159,000,000 127,000,000] 03/31/2022 07/21/2021
Restoration or 1033 . 74,200,000 68,800,000 07/31/2020 06/10/2019

o D-Area Ash Project
Remediation

Projects that are under $50M or completed before 2015 are excluded from this table.

Cost Schedule | Complete
Success Success

Scope

*688 - KPP 3, Ship approximately 50 cubic meters of transuranic waste by September 2011, was not completed at CD-4. Approximately 7.5 cubic meters of transuranic
waste is in storage, awaiting shipment to another site for processing prior to disposal to the Federal Repository and the turnover of land back to landlord.

**1097 - This project was cancelled after completion of the initial work, Zone 2 K-31/K-33 Area Remedial Action Project, and the transfer of Poplar Creek Area Facility
Demolition Project to (PARS 1125). The remaining CD-1 projects each have a Total Project Cost below $50M, and therefore will not require further reporting in PARS
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